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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

1
Wahmawpat LP 
School Piped wss

Wahmawpat 
LP School 1 16.12.03 0.164 - 0.164 0.07648 - 0.07648 100% 0.08752 - 0.08752 - 31.3.05 31.3.06 1 year

2
mawhiang LP 
School Piped wss

mawhiang LP 
School 1 16.12.03 0.164 - 0.164 0.07228 - 0.07228 100% 0.09172 - 0.09172 - 31.3.05 31.3.06 1 year

3
Dangar Dombah 
LP School Ring well

Dangar 
Dombah LP 
School 1 16.12.03 0.164 - 0.164 NIL - NIL 100% 0.29700 - 0.29700 - 31.3.05 31.3.06 1 year

4 Tynger L.P. School Piped wss
Tynger L.P. 
School 1 16.12.03 0.164 - 0.164 0.07648 - 0.07648 100% 0.08752 - 0.08752 - 31.3.05 31.3.06 1 year

5
Nongdom LP 
School Piped wss

Nongdom LP 
School 1 16.12.03 0.164 - 0.164 0.07228 - 0.07228 100% 0.09172 - 0.09172 - 31.3.05 31.3.06 1 year

6
Laitmawsiang LP 
School Piped wss

Laitmawsiang 
LP School 1 16.12.03 0.164 - 0.164 0.07648 - 0.07648 100% 0.08752 - 0.08752 - 31.3.05 31.3.06 1 year

7
Dewsawlia LP 
School Piped wss

Dewsawlia LP 
School 1 16.12.03 0.164 - 0.164 0.07228 - 0.07228 100% 0.09172 - 0.09172 - 31.3.05 31.3.06 1 year

8 Andaz LP School Piped wss
Andaz LP 
School 1 16.12.03 0.164 - 0.164 0.07228 - 0.07228 100% 0.09172 - 0.09172 - 31.3.05 31.3.06 1 year

4. SCHOOL WATER SUPPLY & ICDS WATER SUPPLY SCHEMES SANCTIONED UNDER ARWSP WITH 50:50 SHARING BY CENTRAL AND STATE GOVERNMENT. DETAILS OF ONGOING SCHEMES AS ON 1.4.2005 Annexure-II
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9
Dewsaw LP 
School Piped wss

Dewsaw LP 
School 1 16.12.03 0.164 - 0.164 0.07228 - 0.07228 100% 0.09172 - 0.09172 - 31.3.05 31.3.06 1 year

10
Dombah LP 
School Piped wss

Dombah LP 
School 1 16.12.03 0.164 - 0.164 0.07191 - 0.07191 100% 0.09209 - 0.09209 - 31.3.05 31.3.06 1 year

11
Rajagaon LP 
School Ring well

Rajagaon LP 
School 1 16.12.03 0.164 - 0.164 NIL - NIL 100% 0.29700 - 0.29700 - 31.3.05 31.3.06 1 year
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